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PHENIX Shutdown Overview

S
PH ENIX
T
e Task_Name Duration Start_Date Finish_Date
C
h PHENIX Shutdown '06 145 days 5/1/2006 12/12/2006
n
i
C
a
l Detector Upgrades 47 days 7/19/2006 9/29/2006
ﬁ Subsystem maint/repair tasks 47 days 7/19/2006 9/22/2006
g Building and infrastructure tasks 113 days 5/1/2006 10/31/2006
?‘ E carriage roll in & setup 14 days 10/9/2006 10/27/2006
T RHIC Cooldown Begins 0 days 10/27/2006 10/27/2006
2
O Run Prep 25 days 12/1/2006 12/1/2006
O
6 Shutdown Concluded 0 days 12/1/2006 12/1/2006
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PHENIX Prior To Shutdown

Pre Shutdown Tasks days
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o ENIX Shutdown Prep

6/26/2006 7/18/2006

Shutdown Preparations

OOON +30TTCHY —00=3300-

8/31/06 Weekly Planning Meeting 4



PHENIX Detector Upgrades

TOF West - -
Design Done Done
Purchased/procured parts Done Done
Fabricated parts Done Done
Assembly at 510 Done Done
Work permit Done Done
Mechanical Installation Done Done

PHENIX mechanical survey offsets
(adjustments completed no further

adjustment reasonably feasible) Done Done
Electrical - -
HV/LV/Signal Cable routing
& connecting Done Done
Modify/upgrade rack - -
electronics 18-Jul 15-Sep
cooling water 18-Jul 15-Sep
Testing 18-Jul 15-Sep

OOON +30TTCHY —00=3300-

8/31/06 Weekly Planning Meeting



PHENIX Detector Upgrades

RXNP -
Design Done Done
Purchased/procured parts Done Done

Fabricated parts - -
PMT Covers Done Done

Fan covers

Assembly: 8 quadrants
South detector
North detector

r: 8 qugdeants

OOON +30TTCHY —00=3300-

8/31/06 Weekly Planning Meeting 6



PHENIX Detector Upgrades

RXNP (Cont'd)

Electrical Installation - -

HV/signal/optical routing and
connecting Done Done

Rack installation - -

Mechanical Installation 1-Sep 5-Sep
Water hookup 5-Sep 8-Sep
Power hookup 5-Sep 8-Sep
Cable connections 5-Sep 8-Sep
Safety systems 4-Sep 8-Sep
Grounding 5-Sep 8-Sep
Testing 31-Aug 1-Oct
Project Closeout 27-Oct 1-Dec
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PH ENIX Detector Upgrades

HBD
Design Done Done
Purchased/procured parts Done Done
Fabricated parts Done Done
Assembly - -
West and East detectors at Stony Brook 18-Jul 15-Sep
electronics racks at PHENIX 30-Aug 1-Sep
cable trays at PHENIX Done Done
movable cable trays Done Done
Fixed cable trays Done Done

Pre-Survey: West and East detectors at Stony Brook - -

West detector Done Done
East detector 18-Sep 6-Oct
Scribe centerline marks on upper and lower ibeams Done Done

Mechanical Installation: West and East detectors in IR - -

OOON +30TTCHY —00=3300-

West detector 5-Sep 6-Sep
East detector 20-Sep 9-Oct
West moveable cable trays 5-Sep 6-Sep
East moveable cable trays 25-Sep 10-Oct
Fixed cable trays Done Done
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PHENIX Detector Upgrades

HBD

Installation survey 5 -

Set up equipment for West detector 6-Sep 6-Sep
Adjust location of West detector 6-Sep 5-Sep
Set up equipment for East detector 27-Sep 9-Oct
Adjust location of East detector 28-Sep 10-Oct Br s

Electrical Installation

T
e
C
h
n
i
C
Qa
l HV/signal/LV routing and connecting 11-Sep 11-Oct
Rack installation and connection 1 Sep 8-Sep
s Mechanical Installation 1 Sep 1-Sep
u Water hookup 1 Sep 5-Sep
P Power hookup (Mike Rau) 1 Sep 5-Sep
p Cable connections 1 Sep 8-Sep
(o) Safety systems 1 Sep 8-Sep
r Grounding 1 Sep 8-Sep
1- Testing 9-Sep 13-Oct
2 Gas system - -
O Final piping 1 Sep 13-Oct
O IR distibution panel and monitoring hardware 1 Sep 13-Oct
6 Gas house controls and monitoring system 1 Sep 31-Oct
Monitoring hutch controls, monitoring and piping 1 Sep 13-Oct
Other: Cooling, Heating, Flash Lamp: design/review/fabrication/installation 30-Aug 1/ Oct
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http://picasaweb.google.com/hadronblind

More pictures of the HBD at Stony Brook
can be found at (Note: link has changed) -
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Pressure & Flow (measurement-1)

PHENIX
T -
e L N~
h
n
i
C
Qa
l e
S - WL
u .u.'q'r. e ‘“‘
P | T e ~ CEN
P |+ Assemble prototype
~ manifold.
+ |- All fubing dimensions
> correct.
O |- Measure air flow
o parameters.
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Sude Heaters

vy
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HBD Heaters

Front Heater=

6 MINCO non-magnetic kapton
laminate heaters per detector,
17.6 ohms per heater

70 watt peak power (per heater)
35 Volt/2 amp peak

max temp at continuous peak
operation = 60 C

Temperature monitored by RTD's

Interlock needed

Heaters must be locked out during
run

Minimal temperature rise on
beampipe and RXNP

Weekly Planning Meeting
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MPC N
Design
Purchased/procured parts
Fabricated parts
Detector Parts
Go-No Go gauge
Assembly
Pre assembly/fit up at UI
Pre assembly/fit up at PHENIX
electronics racks at PHENIX
Mechanical Installation:
Detector sextants
cable trays
Installation survey
Electrical Installation
HV/signal/LV routing and connecting
Rack installation and connection
Mechanical Installation
Power hookup
Cable connections
Safety systems
Grounding
Testing

Project Closeout

Done
Done
Done
Done
Done
Done

11-Sep

11-Sep
13-Sep
15-Sep

18-Sep
25-Sep
25-Sep
25-Sep
25-Sep
25-Sep
25-Sep
2-Oct
27-Oct

Weekly Planning Meeting

Detector Upgrades

Done
Done
Done

Done

Done
Done

15-Sep

12-Sep
14-Sep
15-Sep

22-Sep
29-Sep
29-Sep
29-Sep
29-Sep
29-Sep
29-Sep
13-Oct

1-Dec
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MPC N at BNL

vertical

Weekly Planning Meeting

MPC N Rack goes here
oriented with long edge

18" cable tray has been
replaced with 6" tray shifted
12" to the north on this face
of MUID rack
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ST Subsystems

IV. Existing Detector Maintenance

EMCal
WC maintenance and repair Done Done
EC maintenance& repair Done Done
DC
HV/LV patch panel Done Done
West Wire repairs 18-Sep 22-Sep
MuTr
Prepare work permits for MMS and MMN Done Done
Remove SE vertical lampshade Done Done
Remove SE bias lampshade Done Done
Troubleshoot shorts in MMS Done Done

Repair shorts Done Done

Troubleshoot and repair Repair MMS and MMN HV/FEE's etc. Done Done
Reinstall SE bias lampshade Done Done g
Reinstall SE vertical lampshade Done Done |

Closeout workpermit 9-Oct 9-Oct
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PHENIX Subsystems (continued)

z IV. Existing Detector Maintenance
C
h MPC S
n Prepare work permit Done Done
i Remove cables for access Done Done
g Remove top 2 octants for rework Done Done
l Rework/repairs on removed octants Done Done
Reinstall top octants 24-Aug 24-Aug
s Reinstall wiring 31-Aug 1-Sep
u Closeout work permit 9-Oct 9-Oct
P
p Machine slots in fittings Done Done
g Maintenance and repairs on TEC electronics 31-Jul 15-Sep
+ BBC
Remove BBC South and Done Done
2 Remove BBC North 7-Sep 8-Sep
O Maintenance and repairs 23-Aug 22-Sep
O Reinstall BBC North 25-Sep 25-Sep
6 Reinstall BBC South 26-Sep 26-Sep
MuID 30-Oct 3-Nov
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PHENIX Infrastructure Work

CAD/RHIC PHENIX infrastucture related
mechanical and electrical support

Emergency remote breaker installation Done Done
Summer Sunday review platform and safety rails Done Done
Bridge Water supply vertical piping rework Done Done

Replace emergency fan louvres = -

Rewire/Add IR ceiling lights on emergency power - -
Replace WC sliding platform hoisting cables - =
Mixing House exhaust fan maintenance - =

Raw materials storage container painting and doors Done Done

Roof leak repairs - -

He Bags 1-Aug 31-Oct
MulD survey 2-Oct 6-Oct
Bridge protective runners Done Done
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wenx 2006 Shutdown Wrapup/Run 7 Prep

T
e East carriage roll in & setup
C Prepare EC for move to IR 9-Oct 13-Oct
h EC Roll in 16-Oct 17-Oct
':‘ Connect EC services 18-Oct 24-Oct
! Install EC Ladder 25-Oct 26-Oct
g Install EC rear access & ext. 26-Oct 27-Oct . T
l MulD Commissioning 30-Oct 3-Nov
RHIC Cooldown Begins 27-Oct 27-Oct —
S Move MMS full North 27-Oct 27-Oct y L (N ﬂi i :
u Install beam pipe collar 30-Oct 30-Oct : i ::' it :"::*" e
p Rebuild Rolling door 31-Oct 6-Nov ~
p Install Plug Door & steel platform 6-Nov 6-Nov
g Close rolling door 7-Nov 7-Nov
1- Pink Sheeting & Blue Sheeting 8-Nov 21-Nov
Start Flammable Gas Flow 22-Nov 22-Nov
2 All Up Commissioning 27-Nov 1-Dec
O Beam in yellow ring 22-Nov 29-Nov
O Beam in blue ring 29-Nov 5-Dec
6 RHIC beam conditioning 5-Dec 12-Dec
Shutdown Concluded 12-Dec 12-Dec
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Next Week

* Labor Day - Well deserved day of rest for

those who actually do work

* RXNP Crate wiring and electrical tests

- HBD west installation

- HBD west final survey

- HBD west cable installation to bridge and

to LV/signal rack

- TEC repairs
- BBC N removal for maintenance
* Begin MPC N installation

Weekly Planning Meeting
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o Tier I Concerns
PH ENIX

1. Flammable material in the tech shop stored in boxes should be placed in the chemical cabinet

We will investigate and address this issue as appropriate.

2. The following housekeeping issues must be corrected:

a. Boxes stored in the tech shop must be emptied and stored properly.

These are components for new detectors about to be installed. Their current location is proper and appropriate
as a temporary location out of the way of current work in the IR until they are needed. No action required.
Boxes will be discarded properly after contents are installed.

b. Storing material between the building and shielding (Electronics Area) is not considered a
storage area and should be removed.

c. Storing gas tanks and holders under the wood steps outside is not allowed and should be
removed.

We will investigate and address this issue as appropriate.

d. Cardboard on floor behind PHENIX experiment should be removed.

We will investigate and address this issue as appropriate.

e. 1008F wiring found outside and should be relocated.

We will investigate and address this issue as appropriate.

3. The PHENIX facility has numerous 4" openings that are not in compliance with OHSA standard.
The standard allows 4" holes but not openings that are 4" wide by 8 - 10 feet long. All of the
grating system needs to have fillers placed in these large openings

These openings are necessary for maneuvering the large detectors and our 12 ton cart. All unnecessary openings
have already been addressed by the upgraded grating system installed by C-A during the 2005 shutdown. Bridging
the gaps with fillers places an unnecessary burden on the PHENIX technical staff to continuously fill and unfill these
gaps as equipment needs to move along the rails. PHENIX does not agree with the tier I findings on this issue and
will not take any further action to address the findings.
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Tier I Concerns

In the PHENIX highbay area there is a sink and water pump in front of a disconnect
that needs to be relocated per OHSA

Movement of the sink and water pump is a facilities issue that has previously been brought to the
attention of the (C-A) facility manager. It will be addressed on a priority basis by C-A.

The PHENIX laser is not secured. A key was left in the power supply and the door is
open. Remove the laser key and secure the area as required.

The tier 1 finding is incorrect. This has previously been addressed by PHENIX and C-A safety wherein
it has been agreed that the laser is secured by lock within the laser enclosure and not by locking the
room. The required safety/security procedure is and has been followed.

The PHENIX gas storage facility has three (3) small isobutene cylinders not secured. A
gas storage sign is on the ground. Also a gas cylinder rack is all rusted (behind the
carbon dioxide dewar) that needs to be replaced. In addition, the 5,200 gallon dewar
does not have a "label" on it identifying its contents

These issues are acknowledged and will be addressed promptly (by Oct. 18).

In the PHENIX gas storage facility there is a 5,200 gallon dewar that has a
manufacturer plate on it stating that this dewar is rated and designed to hold
hydrogen. However, it is believed that the content of this large dewar is nitrogen,
which is 14 times the density of hydrogen. This dewar requires the manufacturer to
supply legal documentation stating that it is capable of holding 5,200 gallons of
nitrogen. This document must be provided to the C-AD ESH Coordinator.

This issue has been addressed by the C-A safety committee and demonstrated to the committee by test
documentation and calculations that the dewar is adequately designed for liquid nitrogen. PHENIX will
obtain appropriate documentation indicating the suitability of the subject dewar for its current service

and make sure that the tank is appropriately labeled promptly (by Oct. 18).
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PH . ENIX Where To Find
PHENIX Technical Info

Links for the shutdown schedule as well as weekly planning meeting slides, long
term planning, pictures, videos and other technical info can be found from the
web site:

http://www.phenix.bnl.gov/WWW/INTEGRATION/MEé&Integration/DRL_SSint-page.htm

OOON +30TTCHY —00=3300-

8/31/06 Weekly Planning Meeting

23



